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Project Background Attiliinct,

PCAPP MONTHLY UPDATE

= The Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) will
safely destroy 2,611 tons of mustard agent in mortar rounds and
artillery projectiles stored at the U.S. Army Pueblo Chemical Depot.

= Neutralization followed by biotreatment is the technology selected
by the Department of Defense to destroy the Pueblo chemical
weapons stockpile.

= The Program Manager, Assembled Chemical Weapons Alternatives
(ACWA), headquartered at Aberdeen Proving Ground, Maryland is
responsible for managing all aspects of the safe and
environmentally sound destruction of the chemical weapons
stockpiles in both Colorado and Kentucky.

= The Bechtel Pueblo Team, a partnership of Bechtel National, Inc.;
Washington Demilitarization Company/URS; Parsons; and Battelle
Memorial Institute, is the systems contractor selected to design,
build, systemize, pilot test, operate and close PCAPP.
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Staffing Atllillinty

PCAPP MONTHLY UPDATE

= Bechtel Pueblo Team non-
manual: 302

« Pueblo - 294 (100 local hires)
 Other locations - 8

= Construction Workers:
« Bechtel direct hire — 224

« Subcontractor
personnel — 57
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Subcontract Awards s

: PCAPP MONTHLY UPDAT
Inception to date, as of July 31 CA LY UPDATE

Total Awards in Millions Awards to Pueblo County
and Colorado Businesses

MW Pueblo County Businesses
M Colorado Businesses (outside Pueblo County) ® Pueblo County

® Businesses Qutside Colorado ® Colorado
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Acquisition Awards Status Atliltnt,.

PCAPP MONTHLY UPDATE

FY 2009 Upcoming Request for Proposals:

= Subcontracts
« Piping Equipment and Heat Tracing
« General Painting
« Modular Medical Facility

= Materials

 Misc. Construction &
Architectural Materials

« Gypsum Drywall
« Belt Conveyers
Pumps

Ooadretwn Mot Pavt
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Destruction Technology

PCAPP MONTHLY UPDATE

Step 1

REMOVAL OF ENERGETICS

Robotic equipment removes energetics
(explosives) from the weapon. The energetics
will be disposed of at a permitted facility

off site.

REMOVAL OF
MUSTARD AGENT
The inside of the weapon is remotely accessed,

and mustard agent is washed out with
high-pressure water.

NEUTRALIZATION OF
MUSTARD AGENT

The mustard agent is neutralized with caustic
solution and hot water. The byproduct is
called hydrolysate.

BIOTREATMENT

The hydrolysate is treated with microbes
that break down the solution into water
and biosludge. Water is recycled in the
plant, and biosludge is shipped for disposal
at a permitted facility.

DISPOSAL OF METAL PARTS

Metal parts are heated to 1,000 degrees
Fahrenheit for 15 minutes and can then
be recycled.

Neutralization followed by
biotreatment will be used to
destroy the Colorado chemical
weapons stockpile.
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Construction Status - Complete Mtllinats

PCAPP MONTHLY UPDATE

= Multipurpose building

= Energetics service magazine corridor
foundation

= Underground infrastructure (utilities)

= Switch gear foundation pads
= Utility building structure

= Agent filtration area, filtration stack and
pipe rack foundations

= Automated guided vehicle corridor -
foundation, curbs/piers, structural steel

,,____Tank foundations

Ooadretwn Mot Pavt
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Construction Status - In Progress Atlilinats

PCAPP MONTHLY UPDATE

= Agent Processing Building - misc. platform erection, siding, roofing, HVAC,
cable tray, fire protection, process piping, electrical and mechanical equipment,
interior masonry walls

= Enhanced Reconfiguration Building - structural, misc. steel, explosion
containment room wall rebar and formwork, munitions service magazine corridor

= Utility building/boiler houses - cable tray, HVAC, electrical equipment, piping
and structural steel

= Control Support Building/Entry Control Facility - excavation, rebar,
formwork, and underground utilities

= Field erected tanks - hydrolysate, brine tanks and coatings

= Pipe rack - vertical construction, pipe and cable tray

= Biotreatment area - pipe rack and
brine tank containment walls

= Biotreatment electrical building -
underground electrical conduit
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PCAPP Site Overview Aatiliinas,

PCAPP MONTHLY UPDATE
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Agent Processing Building Adllliints

PCAPP MONTHLY UPDATE
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PCAPP MONTHLY UPDATE

Enhanced Reconfiguration Building

hwz,

N

Y - Y )
R

dll o 58 [~ L}
o = P - A

<=, Rebar and formwork are in place for the walls of the
losion containment rooms.
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Automated Guided Vehicle corridor /Mha,

PCAPP MONTHLY UPDATE

Munitions will travel from the Enhanced Reconfiguration
IS SRR Building to the Agent Processing Building via this corridor.
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Pipe Rack Atliltnt,.

PCAPP MONTHLY UPDATE

OPSEC Complete 03 August 2009



Biotreatment Area

PCAPP MONTHLY UPDATE

-

With it’s many field erected tanks, construction
. #=m  progress continues in the biotreatment area.
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Linear Projectile/Mortar A
Disassembly (LPMD) system PCAPP MONTHLY UPDATE

The LPMD system is currently being tested at the Anniston
o, Chemical Agent Disposal Facility. Similar systems will be
W= (.. used to dismantle munitions at PCAPP.
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Change of Command y© Y

PCAPP MONTHLY UPDATE

Lt. Col. Robert Wittig, the U.S. Army Pueblo Chemical Depot’'s new commander,
receives the depot colors from Mr. Conrad Whyne, director of the Army’s Chemical
Materials Agency, at the July 21 change of command ceremony in Pueblo. At right
is former depot commander, Lt. Col. Chris Chesney, Whyne, and Wittig.

.
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Pueblo Chemical Agent-Destruction
Pilot Plant PCAPP MONTHLY UPDATE
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Contact Information

PCAPP MONTHLY UPDATE

Pueblo Chemical
Stockpile

Outreach Office
104 West B Street
Pueblo, Colorado 81003
719-546-0400

Bob Kennemer
Community Outreach
Manager

Sandy Romero
Bechtel Communications
Manager
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U. S. Army Pueblo
Chemical Depot
45825 Highway 96 East
Pueblo, CO 81006
719-549-4135

Chuck Sprague
Public Affairs Officer

Ken Roque
Public Affairs Specialist




